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Mr. Chairmen and Members of the Subcommittees:

I am pleased to be here today to briefly discuss the Unmanned Aerial
Vehicle (uAv) acquisition efforts that the Department of Defense (DOD) has
undertaken over the past 15 years. My comments are based on our reviews
of a number of UAV programs, including Aquila, Pioneer, the Medium
Range UAV, Hunter, Outrider, and Global Hawk.1 After a short summary, I
would like to present you with a chronological discussion of the
descriptions and outcomes of some of these programs, and then provide
you with some key observations about DOD's UAV acquisition efforts.

S•ummary According to DOD, its objective in acquiring UAVS is to provide unmanned
systems that will complement its mix of manned and national
reconnaissance assets. However, its UAV acquisition efforts to date have
been disappointing. Since Aquila began in 1979, of eight UAV programs,
three have been terminated (Aquila, Hunter, Medium Range), three remain
in development (Outrider, Global Hawk, DarkStar), and one is now
transitioning to low rate production (Predator). Only one of the eight,
Pioneer, has been fielded as an operational system. We estimate DOD has
spent more than $2 billion for development and/or procurement on these
eight UAV programs over the past 18 years.

Outcomes of DOD's DOD's first major post-Vietnam UAV acquisition efforts, Aquila, Pioneer, and
the Medium Range UAV, were managed by the services. The Congress has

UAV Acquisition strongly supported DOD'S acquisition of UAVS and has sought to encourage

Efforts cooperation among the military services. In 1987, the Congress
consolidated funding for UAVs in a single Defense Agencies account instead
of separate service accounts. This action led to the formation of DOD'S UAV

Joint Projects Office in 1988 to manage and control uAv programs as joint
efforts and prevent unnecessary duplication by the services.

The Defense Airborne Reconnaissance Office within the Office of the
Secretary of Defense oversees the Joint Projects Office. Joint programs
undertaken that we have reviewed include Hunter, Outrider, Global Hawk,
Predator and DarkStar.

Aquila The Army's first major UAV acquisition effort was the Aquila program. This
program started in 1979 and was originally estimated to cost $123 million

'A chronological list of our prior UAV reports appears at the end of this testimony.
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for a 43-month development effort, followed by planned expenditures of
$440 million for procurement of 780 air vehicles and associated equipment.
By the time the Army abandoned the program in 1987 due to cost,
schedule, and technical difficulties, Aquila had cost over $1 billion, and
future procurement costs were expected to have been an additional
$1.1 billion for 376 aircraft.

The original mission for Aquila was to have been relatively
straightforward: it was to be a small, propeller-driven aircraft (portable by
four soldiers) that could provide ground commanders with real-time
battlefield information about enemy forces located beyond the line of sight
of ground observers. As development was nearing completion, it became
evident that the requirement for the small aircraft size conflicted with the
many avionics and payload-related items the Army wanted to put inside
the UAV. Aquila was expected to fly by autopilot, carry sensors to locate
and identify enemy point targets in day or night, use a laser to designate
the targets for the Copperhead artillery projectile, provide conventional
artillery adjustment, and survive against Soviet air defenses. Achieving the
latter expectation required development of a jam-resistant, secure
communications link, but using the secure link degraded the video quality,
which interfered with the ability to do targeting. During operational testing
in 1987, Aquila was only able to successfully meet mission requirements on
7 of 105 flights.

Pioneer After having been impressed by stories of Israeli successes with UAVS in
the early 1980s, the Navy initiated an expedited procurement of UAV

systems. These systems were to serve as spotters for naval gunfire support
from its battleships, as well as provide a uAv capability for the Marine
Corps. The resulting Pioneer, produced by ajoint venture of an American
and Israeli firms, skipped the traditional U.S. development phase of the
acquisition process, and nine systems, each with eight air vehicles, were
procured beginning in 1986 at an estimated cost of $87.7 million. Similar to
Aquila, Pioneer was a small, propeller-driven aircraft.

The Pioneer began to encounter unanticipated problems almost
immediately. Recovery aboard ship and electromagnetic interference from
other ship systems were serious problems that led to a significant number
of crashes. The Pioneer system also suffered from numerous other
shortcomings. Ultimately, the Navy undertook a $50 million research and
development effort to bring the nine Pioneer systems up to a level it
described as a "minimum essential capability." Although Pioneer has never
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met objective requirements, the Navy and Marine Corps used the Pioneer
in Operation Desert Storm, and operations in Somalia and, most recently,
Bosnia. DOD plans to phase out Pioneer when the Outrider, which is now in
development becomes available.

Medium Range UAV The Medium Range uAv began as a joint effort of the Navy and Air Force.
The Medium Range UAV was to augment the services' manned penetrating
reconnaissance aircraft, such as the Air Force's RF-4C. Like these manned
aircraft, the Medium Range UAV was to be powered by ajet engine and
penetrate enemy airspace at high subsonic speed, and not slowly loiter for
long periods over hostile territory like Aquila or Pioneer. The operational
concept called for the Medium Range UAV to precede strike aircraft deep
into hostile airspace (350 nautical miles) and relay back near-real-time
video that could be used by aircrews and mission planners to identify the
highest priority targets and help plan the safest and most effective ways to
strike them. The UAV would then return after the air strikes were
completed to conduct battle damage assessment.

The Medium Range UAV began as a multiservice, cooperative venture. The
Navy was to design and build the air vehicle. Air vehicle development
costs were estimated to be $387 million in 1993. The Air Force would
design and build the sensor payload with cameras, videotape recorder, and
communications data link to send back the imagery from the UAV. Payload
development was originally estimated to cost $164 million. Unfortunately,
the Air Force ran into major difficulties with the payload. Development
costs grew to an estimated $346 million, the payload program fell behind
schedule, and developmental tests on a surrogate manned aircraft were
not successful.

The Navy encountered design problems as well, and one test aircraft
crashed. Perhaps most significantly for the Medium Range UAV program,
the prototype payload ended up being too big to fit in the space the Navy
had allotted inside the aircraft. In June 1993, the Air Force terminated the
payload contract due to technical difficulties. The Medium Range UAV was
terminated in October 1993 by DOD for affordability reasons.

Hunter The Joint Project Office's first UAV acquisition effort was the Short Range
UAV, subsequently named the Hunter. The program was started in 1988. It
was originally estimated to cost about $1.2 billion for development and
procurement of 50 systems with 400 Hunter air vehicles and other
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associated equipment. However, by the end of the program in 1995, the
cost was expected to be $2.1 billion for development and procurement of
52 systems.

The mission of the Hunter was to be day and night reconnaissance,
intelligence, surveillance, and target acquisition for Corps Commanders. It
was to be deployed to Army divisions and corps, as well as naval task
forces, and operate at a range of 200 kilometers. Because of line-of-sight
limits, the system's range and ability to see over terrain were dependent on
the use of a second Hunter air vehicle operating at a closer range to relay
imagery from the first air vehicle to the task force or ground commander.

During Limited User Testing in 1992, Hunter's demonstrated problems
included the inability to reliably transmit video imagery during relay
operations, meet Army time standards for artillery adjustments, and meet
standards for reliability. The Hunter system, with all its associated parts
and support vehicles, was also far too large to fit in the number of airlift
aircraft specified for moving one system. Nevertheless, DOD awarded a
$171 million low-rate initial production (LRIP) contract for seven Hunter
systems in early 1993. Subsequent logistics demonstrations in 1993
revealed that the system could not be supported in the field.

The Hunter contractor began delivering the seven LRIP systems in May
1994. Government acceptance testing of these systems revealed new
deficiencies with the system's software, data link and engines. Several
crashes occurring in short order led to the system being grounded for
months. DOD terminated the program in January 1996 by allowing the
contract to expire.

Outrider In the wake of the Hunter termination, DOD awarded a $57-million contract
in 1996 for six Outrider Tactical UAV systems. DOD will evaluate the military
utility of the Outrider through multiservice demonstrations. The
demonstrations will determine if Outrider can fulfill the role for which it
was originally designed-reconnaissance and surveillance within
50 kilometers-as well as cover the 200-kilometer range that was the
Hunter objective. Outrider systems are intended to be fielded with Army
brigades and battalions, Navy task forces, and Marine Corps regiments and
battalions. Between now and 2003, if the demonstrations are successful,
DOD will spend $268.5 million on Outrider UAV and associated system
development and $583.2 million for procurement of 60 Outrider systems
with 240 aircraft.
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Predator Predator UAV development was completed during a 30-month advanced
concept technology demonstration (ACTD) that ended in June 1996.2 The
demonstration process allowed DOD to procure Predator UAVS for testing
while avoiding much of the paperwork and oversight of the traditional
acquisition process. Predator is now beginning LRIP as a traditional
acquisition program. Development and procurement costs are estimated at
$579 million for 13 Predator systems with 80 air vehicles.

Predator's mission will be to support the Theater Commander and Joint
Force Commander with long-range (500 nautical miles), long
time-over-target (more than 20 hours), near-real-time imagery to satisfy
reconnaissance, surveillance, and target acquisition requirements. Going
beyond the capabilities of the smaller UAVS being developed for ground and
task force commanders (such as Outrider), the much larger Predator will
be equipped with adverse weather payloads and satellite relay data links.
Each Predator system will consist of four air vehicles, related ground
support equipment, and a large complement of personnel. During the
demonstration phase, Predator UAVS were deployed to Albania to support
Bosnia operations in 1995 and two were lost, one to hostile fire and one
reportedly to engine failure. After improvements, Predator was deployed
to Hungary in 1996 to support NATO operations in Bosnia. Experience with
Predator deployments showed that the system can be adversely affected
by unfavorable weather conditions. The Air Force assumed operational
control of the remaining Predator demonstration assets in October 1996.

Global Hawk The Global Hawk UAv is in development as an advanced concept
technology demonstration project. Unlike the small propeller-driven
aircraft designed for "seeing over the next hill", Global Hawk is a
high-altitude endurance UAV. It is intended to reach altitudes of up to
65,000 feet, have a radius of 3,000 nautical miles, remain over the target
area for 24 hours, and have total endurance of greater than 40 hours.
Global Hawk is expected to fly surveillance missions in which long range,
extended endurance and long periods of time over the target area are
paramount.

The Global Hawk airframe is a conventional aircraft design, offering no
special protection from enemy radar systems. As a result, DOD plans to
procure Global Hawk UAVs along with another high-altitude endurance UAV,

the DarkStar, that will be a "stealth" design. Global Hawks will be used in

"As part of its acquisition reform efforts, DOD has authorized a number of ACTDs to try to streamline
the acquisition process.
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low-to-medium risk environments, while DarkStars will be used in
high-risk areas. The planned first flight of Global Hawk has been delayed
from February to late fall 1997.

DarkStar As with Global Hawk, the DarkStar high-altitude endurance UAV is being
developed as part of an advanced concept technology demonstration
program. Unlike Global Hawk, DarkStar is to be optimized to penetrate
and operate in the presence of high-threat air defense systems in which
ensured coverage and survivability are more important than total
endurance. DarkStar is designed to have low-observable characteristics to
minimize the vehicle's radar detectability and enhance survivability.

DarkStar is projected to fly at a high altitude (greater than 45,000 feet),
have a radius greater than 500 nautical miles and be able to remain over
the target area for 8 hours. The DarkStar program will utilize the same
manned common ground segment for launch and recovery, control, and
communications as Global Hawk. The planned first flight of DarkStar
occurred in March 1996; however, a second flight in April 1996 crashed.
The next flight is scheduled for September 1997.

Mr. Chairmen, with this overview of past and ongoing UAV efforts as a
backdrop, let me make several observations that decision-makers may
want to keep in mind when addressing proposals for further UAV

acquisition.

Observations About 1. The more you ask a UAV to do, the harder it becomes to build. UAV

system acquisitions need to be protected from what is known as
UAV Acquisition "requirements creep." Just because another capability could conceivably

be added to a uAv does not mean it should be added as a requirement. Any
proposed new requirement should be judged by its overall effect on the
acquisition program in terms of cost, schedule, and performance. DOD'S

experience with the Aquila UAV acquisition effort in particular showed that
a system that was intended to provide ground commanders with a simple
reconnaissance capability, that is, "to see over the next hill," was at least
partly undermined by additional requirements, such as capability for
precision targeting.

2. UAV "availability" should not be construed as "capability." Several UAV

acquisition efforts have reflected preconceived notions that, because the
technologies being inserted into a UAV system are considered mature, any
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resulting systems composed of those technologies will be mature. This
notion is most visible when a UAV is proffered to DOD and the Congress as
being a "nondevelopmental item," or being available "off-the-shelf." A
number of our studies have shown that these UAVS cannot be assumed to
meet DOD or service requirements. The reality is that, after having been
subjected to the rigors of realistic operating environments and/or wartime
operating tempos, uAvs procured as nondevelopmental items often have to
be returned to the research and development cycle. Making them useful to
the military users can involve great unanticipated expenses.

3. When you buy a UAV, remember you are buying more than an unmanned
aircraft. The air vehicle is only the most visible portion of that system.
Besides air vehicles, a UAV system includes numerous other items, such as
computer processors and software, sensor payloads, data links, data
dissemination equipment, ground control stations, launch and recovery
equipment, and a logistics support network. Our reviews have shown that,
before production begins, DOD needs to ensure that adequate testing has
shown that the necessary parts have been proven to work successfully
together, and that the entire system will be affordable to operate and
maintain throughout its lifecycle.

Mr. Chairman, this concludes my prepared statement. I would be happy to
respond to any questions you may have. Appendix I provides additional
information on DOD'S major UAV acquisition efforts.
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Appendix I

Aquila Program started in 1979; ended in 1988.

Cost estimates (dollars in millions)

Original (1978) Last (1987)

Development $123 $868

Procurement 440 1,157

Total $563 $2,025
Number of aircraft 780 376

Mission: To support brigade commanders fire support mission with laser
target designation and artillery adjustment; to be survivable against Soviet
air defenses; and be forward located.

Design requirements: television/laser designator payload; lightweight,
manportable air vehicle; low detectability; secure, jam-resistant data link;
An Aquila system consisted of 13 air vehicles and related ground support
equipment.

During operational testing in 1986-87, Aquila successfully met its mission
requirements on only 7 of 105 flights. Specific problems occurred in
launch, targeting, survivability, reliability. Test criteria were not rigorous
and contractors were found to have unduly influenced the scoring of test
data.

Observations on reasons for problems: A lightweight man-portable air
vehicle suitable for location with front-line troops was inadequate for
satisfying the extensive performance requirements.

Congress withdrew support for the program and directed DOD to combine
Aquila funding into an overall UAV line item.
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Appendix I

Hunter Program started in 1989; ended in 1996.

Cost estimates (dollars in millions)
Development estimate Last estimate

Development $138.2 $189.2
Procurement 1093.4 1893.7

Military construction 15.8
Total $1231.6 $2098.7
Number of systems 50 with 400 aircraft 52 with 416 aircraft

Mission: To provide corps and division level ground and maritime forces
with near-real-time imagery intelligence within a 200 km direct radius of
action, extensible to 300+ km using relay operations. Relay operations
involve controlling one air vehicle, operating at long range, through a relay
payload on another air vehicle operating at a closer range.

Design requirements: Television, infra-red, and relay payloads; A single
Hunter system consists of 8 air vehicles with sensors and related ground
support equipment.

During Limited User Testing in 1992, Hunter successfully completed only
4 of 11 relay flights. Test results revealed (1) the system's ability to
transmit video imagery during relay operations was unacceptable for a
fielded system, (2) the system may never meet Army time standards for
artillery adjustments, and (3) the system was unreliable.

DOD awarded a $171 million low-rate production contract for 7 Hunter
systems in early 1993. Logistics Demonstrations in 1993 revealed that the
system was not yet sustainable and did not have a support structure in
place. Government acceptance testing of the low-rate production systems
revealed new deficiencies with the systems software, datalink and engines.
Observations on reasons for problems: DOD did not allow enough time to
perform (1) system integration necessary to integrate non-developmental
components of the system or (2) analyses necessary to develop a logistic
support system. DOD terminated the program in January 1996 by allowing
the contract to expire.
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Appendix I

Outrider The Outrider Advanced Concept Technology Demonstration began in
May 1996. DOD plans for the Outrider ACTD to last 2 years and then

transition to traditional acquisition if successful.

Cost estimates (dollars in millions)

Development $268.5

Procurement 583.2
Total $851.7
Number of systems/air vehicles 60 systems/240 air vehicles

Mission: To support tactical commanders with near-real time imagery
intelligence at ranges beyond 200 km and on-station endurance greater
than 4 hours.

Design requirements: Television and infra-red payloads, Outrider air
vehicle not to cost more than $350,000 for the 33rd air vehicle and sensor
and $300,000 for 100th air vehicle and sensor; A single Outrider system
consists of four air vehicles with sensors and related ground equipment.

DOD plans to examine the military utility of the Outrider system in a series
of operational demonstrations. If the operational demonstrations are
successful, DOD plans to exercise a low-rate initial production contract
option for up to 6 systems in third quarter fiscal year 1998.
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Appendix I

SPredator completed a 30 month Advanced Concept Technology
Demonstration (ACTD) June 30,1996. Predator begins low-rate initial

production and becomes a traditional acquisition program in fiscal 1997.

Cost estimates (dollars in millions)

Development $ 209.9+

Procurement 368.8

Total $578.7+

Number of systems/air vehicles 13 systems/80 vehiclesa

alncludes 3 vehicles lost-1 to hostile fire; 1 reportedly to engine failure; 1 production vehicle in

flight testing.

Mission: To support the in-theater Commander-in-Chief, National
Command Authority, and Joint Force Commander with long-range
(500 nautical miles), long time over target (more than 20 hours),
near-real-time imagery intelligence necessary to satisfy reconnaissance,
surveillance and target acquisition requirements

Design requirements: Television, infra-red, and adverse weather payloads;
line-of-sight and satellite relay data links; Each Predator System consists
of four air vehicles and related ground support equipment including one
Trojan Spirit II Dissemination System.

As part of the ACTD, Predator was deployed to Albania to support U.S. and
NATO Bosnia operations from July through November 1995. After
improvements, including adding an adverse weather sensor, Predator was
deployed to Hungary from March 1, 1996, to February 1997, to again
support NATO operations in Bosnia.

The Air Force assumed operational control of Predator assets on
September 2, 1996.
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Appendix I

Global Hawk Cost estimate (dollars in millions)

Development (air vehicles) $370.7

Development (Common Ground 272.6
Segment-shared with DarkStar)

Total RDT&E $643.3

Number of systems/air vehicles 3 Ground Segments/8 UAVs

Mission: Global Hawk is intended to complement manned and national
reconnaissance assets by providing continuous unmanned all-weather,
wide-area high resolution imagery coverage in support of military
operations. It is to operate in low to moderate risk threat environment
after the suppression of enemy air defense and to optimized to support
those surveillance missions in which long-range, extended endurance and
long dwell over the target area are paramount.

System description/characteristics: The Global Hawk is an Advanced
Concept Technology Demonstration program. It is projected to be a fully
integrated system consisting of the air vehicle, electro-optical/infrared and
synthetic aperture radar sensors, communications, and the capability to
disseminate collected imagery in near-real-time to tactical warfighters at
various levels of command. It is to be interoperable with existing
reconnaissance architectures for data collection processing, exploitation,
and dissemination. Global Hawk is expected to operate at a moderate
speed of 345 knots, a high altitude of up to 65,000 feet, have a radius of
3,000 nautical miles and then be able to remain on station for 24 hours,
and endurance of greater than 40 hours. The system also includes a
manned Common Ground Segment to be located at a forward operating
base that will provide launch and recovery, mission control, ground
communications, and is also to be common to and interoperable with the
stealthy DarkStar high altitude endurance uAv.

The planned first flight of Global Hawk has been delayed from February to
late fall 1997.
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Appendix I

DarkStar Cost estimates (dollars in millions)

Development (air vehicles) $326.9

Development (Common Ground Segment) (Shown with Global Hawk)
Total RDT&E 326.9
Number of systems/air vehicles 6 UAVsa
aDarkStar will utilize Common Ground Segments with Global Hawk.

Mission: DarkStar is intended to complement manned and national
reconnaissance assets by providing unmanned long dwell, all-weather,
wide-area high resolution imagery coverage in support of military
operations in heavily defended areas. Unlike Global Hawk, it is to be
optimized to penetrate and operate in the presence of high threat air
defense systems where assured coverage and survivability are more
important than total endurance.

System description/characteristics: The DarkStar is an Advanced Concept
Technology Demonstration program. It is projected to be a fully integrated
system consisting of the air vehicle, electro-optical and synthetic aperture
radar sensors, as well as the associated command, control, and sensor
data links to disseminate collected imagery in near-real-time to tactical
warfighters at various levels of command. It is to be interoperable with
existing reconnaissance architectures for data collection processing,
exploitation, and dissemination. DarkStar is designed to have
low-observable characteristics to minimize the vehicles radar detectability
and enhance survivability. It is expected to operate at a speed of greater
than 250 knots, a high altitude greater than 45,000 feet, have a radius
greater than 500 nautical miles and then be able to remain on station for
8 hours, and mission endurance greater than 8 hours. The DarkStar
program also includes the manned Common Ground Segment that will be
located at a forward operating base to provide launch and recovery,
mission control, ground communications, and is also to be common to and
interoperable with the conventional Global Hawk high altitude endurance
UAV.

The planned first flight of DarkStar occurred in March 1996; however, a
second flight in April 1996 crashed due to incorrect aerodynamic modeling
of the vehicles flight control laws. The flight control laws have been
redesigned and the next flight is scheduled for October 1997.
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